COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2003

ESTI MATE SUMVARY 08: 54: 01
CONTI D: C11352 ESTI MATE NO. 0007 FI NL SPEC YR 1994
PCN: 11352-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TIME ALLOW 5/19/199¢ FI XED COVPLETI ON DAT
VEST OF COTOPAXI (STRS. K-14-1&Q PERCENT TIME: 102.04 ORI G TIME ALLOW 5/3/1999 FI XED COVPLETI ON DA1
PROJIECT NO. BR 0503- 050
VEST OF COTOPAXI (STRS. K-14-1&0
NAVE OF ROAD: S.H 50
PROQJIECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 01/ 09/ 2003 DATE TI ME STARTED 02/11/1999
3500 DUCKELS COURT DATE LET 01/ 14/ 1999 DATE WORK BEGAN  02/11/1999
DATE AWARDED 01/ 22/ 1999 DATE TI ME SToPPED 05/21/1999
DATE CONTRACT EXECUTED  01/22/1999 DATE ACCEPTED 05/21/ 1999
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 02/ 11/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 268, 646. 72 PARTI Cl PATI NG $ 1, 268, 646. 72 $ 0. 00
AWARD PRQJECT AMT: $ 1,224,000.00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 268, 646. 72 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 268, 646. 72 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 1, 224. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 268, 646. 72 1, 224. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 268, 646. 72 1, 224. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 224. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11352- Bl D ESTI MATE RUN 01/ 09/ 2003
PRQJECT: BR 0503- 050 ESTI MATE NO 0007 08: 54: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 631-00105 *H GHWAY CONSTRUCTI ON LUMP SUM PRQJECT ONLY NO DESI GN 1. 000 1.000
LS 0. 000 0. 00
, 224, 000. 00000 1.000 1, 224, 000. 00
0005 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0005 MATERI AL ALLOMANCE REI NFORCI NG STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70025 F/ A QUALI TY | NCENTI VE PYMI QC/ QA -8, 663. 310 -8,663.310
F A 0. 000 0. 00
1. 00000 -8,663.310 -8,663.31
0015 700-70380 F/ A ERCSI ON CTRL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700- 70035 F/ A WASTE COLLECTI ON AND DI SPCSAL 4,532.080 4,532. 080
F A 0. 000 0. 00
1. 00000 4,532.080 4,532.08
0025 700-70014 F/ A I NCENTI VE EARLY | NCENTI VE PAYMENT 18, 000. 000 18, 000. 000
F A 0. 000 0. 00
1. 00000 18, 000. 000 18, 000. 00
0030 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 900- 00006 ADDED | TEM (DOLLAR)/ BLASTING MCR#1 LINE 1 1,242.730 1,242.730
DOL 0. 000 0. 00
1. 00000 1,242.730 1,242.73
0040 900-00006 ADDED | TEM (DOLLAR)/ ADDED TEMPORARY SI GNAL COSTS MCR 2, 000. 000 2, 000. 000
#1 LINE 2
DOL 0. 000 0. 00
1. 00000 2, 000. 000 2,000. 00
0045 900- 00006 ADDED | TEM (DOLLAR)/ CO RD 39 ADDED TIE-1N COSTS MR 29, 175. 220 29, 175. 220
#1 LINE 3
DOL 0. 000 0. 00

1. 00000 29, 175. 220 29, 175. 22



Page 3

CONTI D: C11352 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 11352- Bl D ESTI MATE RUN 01/ 09/ 2003
PRQJECT: BR 0503- 050 ESTI MATE NO 0007 08: 54: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 900- 00005 ADDED | TEM ( DAY)/ LI QUI DATED DAMAGES -2.000 -2.000
DAY 0. 000 0. 00
820. 00000 -2.000 -1, 640. 00
CAT 0200 CURRENT AMI $ 1, 268,646.72$ 0.00$ 1,268, 646. 72

PRQJECT TOTAL CURRENT AMI $ 1,268, 646.72$% 0.00$ 1,268, 646.72



